January 27, 2009

Child Care Facilities Rulemaking

Time Line

Technical Changes, Reorganization, Staff Qualifications and Training, and
Program Requirements Time Line
Title 9, Chapter 5, Articles 1-6

Rulemaking Actions Status Date
R9-5-101, R9-5-102, Notice of Rulemaking Docket Completed July 14, 2008
R9-5-201, R9-5-202, Opening submitted to the Arizona
Table 1, R9-5-203 Secretary of State
through R9-5-209,
R9-5-301 through Post draft online for stakeholder Completed September 12, 2008
R9-5-309, R9-5-401 comments
through R9-5-404,
R9-5-501 through Receive and review stakeholder Completed Present though
R9-5-518, Table 1, comments September 30, 2008
and R9-5-601 through
R9-5-607 Conduct work group meetings Completed October 24, 2008
Completed November 13, 2008
Completed December 11, 2008
Completed January 22, 2009
Cancelled February 10, 2009
Rulemaking Suspended per January 22, 2009
Governor’s Memorandum,
Regulatory Review Plan
Post revised draft online for Pending TBD After April 30,
stakeholder comments 2009
File Notice of Proposed Pending TBD After April 30,
Rulemaking with the Secretary of 2009
State
Secretary of State publishes Notice | Pending TBD After April 30,
of Proposed Rulemaking in 2009
Arizona Administrative Register
Conduct Oral Proceedings Pending TBD After April 30,
2009
Submit Notice of Final Pending TBD After April 30,
Rulemaking to the Governor’s 2009
Regulatory Review Council
(GRRC)
GRRC meeting for approval of Pending TBD After April 30,

final rulemaking

2009

Please note that this is a proposed timeline, which may be changed as the rulemaking
progresses. If any changes are made, they will be posted on this website.

Please contact Thomas Salow, Rules Analyst, at 602-364-1935 or salowt@azdhs.gov if
you have any questions regarding this rulemaking project.
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